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7
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thi: _ 3=g
US Army Corps Denver, Colorado Task Order # 0001 g:;ir% aDtaet.e : g:ﬁ::g: 8/25/2006 _g %ﬁ
, , : =3
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD 8=3
LBP/Soil field ops, 01 Dec 06 Page 10f 5 =2
O
Original T.0. Cost $ 3,056,170.00 Budget Summary:
Task: Original Budget | Current Budget | ThisWeek | CosttoDate |
Modifications: (4) $ 7.741,546.40 indirect Costs: o
Current T.O. Cost $ 10,797,716.40 Construction Work Plan $ 585072 [$ 255924 % - Is 431.80
Mobilization/Crew Rotation $ 56,926.90 | $ 226,005.23 | $ 1229521 % 194,675.25
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,380.74 | $ 1,364,683.11 1% 13,85347 1% 1,102,310.94
Modification Fee: @6.37% § 463,604.87 Per Diem & Lodging $ 181,71963 |$ 592,583.81 | $ 9,705.59 | $ 470,424.86
Total Fee: $ 646,624.87 [Home Office Support $ 16,647.43 | $ 29,383.97 1% - $ 8,140.52
Final Report/Proj Close-Out $ 14,143.74 | $ 38,940.23 | $ - $ 1,224.65
Current T.0.Funds: $ 10,151,091.53 Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 712426 | $ 26,648.64 | $ 46450 | $ 31,929.36
Subcontracts: (Fixed Price) Post Construction Maint. $ 101,750.90 | $ 3331879 1| $ - $ 26,328.89
1) None $ - Site Co-ordination, Pre-Excav | $ 5990173 |$ 2076344119 - $ 185,177.73
Site Co-ord, Follow Up As Bits | $ 59,901.70 | $ 15581844 |3 1,04461 1 % 147,870.31
Current T.0.Funds: $ 10,151,081.53 Site Teardown $ 9,152.30 | $ 9,152.30 | $ - $ -
Site Costs to date: $ 8,239,162.32 Misc Open Tasks (10) $ 158211585 9% 4,762,959.90 | $ 85,779.72 [ $ 4,687,548.27
Slte Funds Avallable: | $ 1,911,0928.21 I Direct Costs: ASARCO 100
Excludes: Fee, Fixed Price Subcontracts Site Co-ord, ASARCO 100 $ - |$ 81,08243]$ - |$ 65,985.71 |
Costs to Date T7.0. #1. {Fee Excluded) Direct Costs: LBP Tasks
Indirect Costs:  22% $ 1,777,208.02 LBP Comm Mtg Support $ - |$ 48275.00(% - 193 45,062.50
Direct Costs: 78% $ 6,461,954.30 LBP Site Co-Ord $ - $ 119,666.18 | $ 1,213.87 | $ 47,868.69
$ 8,239,162.32 LBP Assesment $ 14312220 | $ 240,863.44 | $ - $ 161,309.32
This week: LBP Abatement Support $ 352,447.30 | 352,447301 % 5523.711% 312,198.05
Indirect Costs: 18% $ 24,788.58 LBP Scrap/Prep $ - $ 846,969.12]% - $ 143,014.08
Direct Costs: 82% $ 110,300.05 LBP Seal/Paint $ - $ 561,31280( 9% 11,37968 | $ 286,319.45
$ 135,088.63 Fuel/Qil Misc Field Supplies $ 6494660 |$ 20448573 (% 4082421 9% 178,983.94
Dally Burn Rate: (Raw, 4 Week Avg) [Direct Costs: Initial Sampl.
Indirect Costs: $ 2,886.64 Init. Sampling Site Co-ord $ - $ 127,75715( % 610221 8% 58,419.81
Direct Costs: $ 11,5695.75 Init. Sampling Field work $ - $ 117,54431 1|9 20133 ]9 83,939.77
$ 14,482.39 _____Rounding Adjustment $ (0.01){ 8 (1.58)
* Excludes Fee, Fixed Price Subs Fee $ 183,02000 | $ 64662487 | $ - $ 646,624.87 |
Site Funds Available Until: | 1/4/2007 | Totals $  3,056,170.00 | $10,797,716.40 | $  135,086.63 | $_ 8,885,787.19 |
Target Completion, Field ops LBP/Soil, 01 Dec 06




VBI/I-70 Superfund Site Weekly Cost Summary #115
Phase IV Raplid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 8/25/2006
StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Dec 06 Page 2 of 5

[ Thrusinazoos [s 462685892 460,821.10 | s

1,021,773.78 | §

1,191,244.14 | §  728,907.06 | $ 74467618 64662487 [

1$ 8,750697.48 |

Date Labor Per Diem Equipment Material Subcontracts | Analytical Fee Daily Total Total Phase |i
8/19/20086 |9 13,05881|3% 138268|% 2,75068[% 1881179 7.76 [ $ - $ - $ 19,081.101$ 8,769,778.58
8/20/2006 | $ 28322 % 14095119 - $ 285)9% - $ - $ - $ 169558 [ % 8,771474.16
8/21/2006 [$ 11,427.77|% 138268}3% 2,75068(% 5127.73!% 7768189 - $ - $ 20,686.62 | $ 8,792,170.78
8/22/2006 |$ 12,79033|% 1,38268|% 2,75068|% 7,51832($% 77619 - $ - $ 2444977 |9 8,816,620.55
8/23/2006 |$ 1167940]|% 13826813 2,75068(1% 6,737.08|8% 776 1% - $ - $ 22,558.5019% 8,839,179.05
8/24/2006 |$ 1305711 |$ 13826819 261762]|% 426147 9% 7761% - $ - $ 21326641 % 8,860,505.69
8/25/2006 |$ 1552843 |% 138268|9 262647]|% 57350689 776 | $ - $ - $ 2528040 $ 8,885,786.09

This Week $ 77.82507]% 9,70559]% 16.246.81]9% 3126458 | $ 4656 | $ - $ - $ 135,088.61
To Date $ 470468309|% 47052669 |3 103802059 |% 122250872]|% 72895362|% 7446761|% 64662487 |9 B8,885786.09 |
0% Weokly Cost by Category VB/I-70 Superfund Site
23% % DLabor
W Per Plem $250,000
O Equpmont $200,000 -~
12% 58% 8 Subcontracts $150,000
DO Analytical $100,000
7% $50,000 !
$-
S P &
. 1% Cost to Date by Category ,@"9@'::;& ,\q;”jé"\'ﬁq:ﬁo\q’ de\a'b\b\ @\'bq’ ,,p\q’ &QQZ"'
%
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6% Note: Graph represents current 52 week period.




m VBI/I-70 Superfund Site Weekly Budget Summary #115
- Phase IV Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 400 | 8/25/2006
us Army corps %ompleted This week
of Engineers. Rapid Response/Project Resources Inc. l 6 ]
Page 3 of 5
RRIV T.O #0001 (400 Sites) This Week Total Cost to Date (646 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,11968 | $ 9.47
Construction Work Plan 3 431801]% 108 1% - $ - $ 13,746.10 | § 21.28
Mobilization/Crew Rotation S 144661961($ 361651 3% 61476 |1 $ 1024619 269681581 % 417.46
Site Admin & Indirects $ 79116582 | 9% 1977.91 ] 3 6,926.74 | $ 1,15446 | $ 1,381,168.17 | $ 2,138.03
Per Diem & Lodging $ 374895989 93724 | 3% 48528019 808809 721,045.90 { $ 1,116.17
Home Office Support 3 57036718 14281 % - $ - $ 16,333.70 | $ 25.28
Final Report/Proj Close-Out 3 IS E - S B - [$ -
Total Indirect Costs: $ 1,316,859.23 | $ 3292151 % 12,394.29 | $ 208572 |$ 240809513 ]% 3,727.70
Direct Costs:
Site Set-up/Maintenance $ 2929261 [$ 73.23 $ - $ 98,356.99 | § 152.28
Site Co-ordination, Pre-Excav $ 18517773} % 46294 | $ - $ - $ 388,157.52 | $ 597.77
Removal, Impacted Soils $ 100621459 | $ 2515654 | % 27635451 % 460591 | $ 1,604,202.67 | $ 2,483.29
T&D, Impacted Soils $ 63612141 ]9 1,690.30 | $ 442715 % 737863 1,000,996.38 | $ 1,549.53
Sampling & Analysis $ 29,386.75 | $ 7347 1% - $ - $ 53,488.82 | $ 82.80
Restoration/Backfilt $ 1,905829.83| ¢ 476457 | % 46,477.33 | $ 774622 1% 2,939,044.181 9% 4,549.60
Sod/Seed $ 587,113.15]| % 1,467.78 | $ 2,79025| % 465.04 | $ 969,033.851! % 1,500.05
Garden/Flwr Beds $ 65,749.64 | $ 164.37 | $ 1,150.85 | $ 191811 $ 106,980.58 | $ 165.60
Rock/Mulch/Misc Gnd Cv $ 2508429719 649611 9% 3,29869 | % 5490.78 | $ 429,039.201 9% 664.15
Sprinkler Systems $ 1449762818 362.44 | $ - $ - $ 144,976.28 | $ 224 42
Post Construction Maint. $ 26,328.89 | $ 6582 )% - $ - 3 35,188.44 1 § 54.47
Site Co-ord, Follow Up As Blts $ 14787031} 8% 369.68 | $ 1,04461 | $ 17410 | $ 248,825.07 1 $ 385.18
Site Teardown $ - $ - $ - $ - $ - $ -
[Community Air Monitoring $ 4765478 1% 119.14 IS ; e 3 - $ 189,924.70 | $ 294.00
Fuel/Oil Misc Field Supplies $ 1636348819 $ 68040 |  244,91421(3% 378.12
ASARCO Support $ 446839 | § IR $ - |83 8019.19]$ 12.41
Total Direct Costs: $ 5239,662.2119% 13,099.16 ] $ 90,906.75]% 1515113 |$ 8,459,148.17 | $ 13,094.66
Sub Totals: (Cost/Site) $ 6,556,521.44 $ 16,391.30 $ 103,301.04 $ 17,216.84 $ 10,867,243.30 $ 16,822.36
Fee (Prorated for 407 Sites) $ 45069251 $ 1,107.35 § - $ - $ 717,103.68 $ 1,008.17
$ 7,007,213.95 $ 1749866 $ 103,301.04 $ 1721684 $ 11584,346.98 $ 17,920.53

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.




VBI/I-70 Superfund Site Weekly Budget Summary #115
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/25/2006
US Army Corps Start Date: 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
LBP/Soil field ops, 01 Dec 06 Page 4 of 5
Fee Breakdown Schedule Soil Removal Sites Completed (Overall)

Non-Soil Rmvl Tasks Current Budget Fee Task Order #14 | Cross-Over |Task Order #01| Total To Date
Indirect Support Tasks (6) |$ 559,030.56 | $§ 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,533.851% 139,556.80 2004 33 80 213 326
initial Sampling _ (2) $ 24530145]% 1564568 2005 0 0 134 134
ASARCO 100 (1) $ 810824319 5,124.34 2006 0 0 53 53

_ $ 307594829 1% 195932.36 Total 166 80 400 648

Soil Removal Tasks Current Budget Fee

Indirect Support Tasks (6) |$ 168512503 | $ 107,965.18 .
Direct Field Tasks (16) | $ 5,380,018.21 | $ 342,727.33 Avg SF/Site 3,243 3,948 3,854 3,719
$ 707514324 | $ 450,692.51 * |Avg Cost/Site 3 18,050.57 | $ 16,429.07 18§ 16,391.30| % 16,822.36
* [Avg Cost/SF $ 5501% 4.16 | $ 4259 4.52
Task Order Totals $10,151,091.53 $ 646,624.87 * Excludes Fee
Completed Sites This Week: VBI/I-70 Avg Cost/Site (Soil)

Non-Soil Remvl Sites To Date

Lead Based Paint 3 120 ’

Initial Sampling 0 280 )

Lead/Arsenic Soil Sites SF/Site )

1{4359 Claude Ct 7,231 )
23802 Humboldt 3,696 $2838828888¢8¢8
33449751 Cook St 9,910 R R R EREEREE .
413637 Monroe 3,375 T 9S8 cg 835§ g Y [EJAvgCostSie
5(4320 Thompson Ct 4,200 T T (Fee Excluded)
6[4538 Clayton 3,605 Week Ending —6 per. Mov. Avg.
7 Avg Cost/Site
8 _ Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Total SF This week 32,017 Remarks:

1) Picked-up 1 Soil removal, and 1 LBP site this week.

Total SF Task Order #1 1,541,491 2) LBP ops completed Friday 25 Aug 06.

Total SF 2006 196,975 3) 3 soil removal sites remain, anticipate completion NLT Mon 28 Aug 06.

Total SF All Contracts (3) 2,402,287 4) Approx 8 soil sites remain, anticipate completion 29 Aug 06.

5) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Oct 06.




VBI/I-70 Superfund Site Weekly Budget Summary #115
ey Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
S Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/25/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Dec 06 Pagre 50f5
Forward Look:
Dly Burn Rate
Task: Current Budget | CosttoDate | Remaining 4 Week Avg | Duration | Estto Compl Variance ]
Indirect Costs: B -
Construction Work Plan $ 255924 | % 431.801{ % 212744 | $ - Complete | $ - $ 2,127.44
Mobilization/Crew Rotation $ 226,005.23 | $ 19467525 |% 31,32998 | % 387.03 96 $ 3715464 | $ (5,824.66)
Site Admin & Indirects $ 1,364683.111% 1,102,31094 | $ 262,372.171% 1,520.10 96 $ 145,020.81 1% 116,442.36
Per Diem & Lodging $ 592,583.81 | $ 47042486 | $ 122,15895[ $ 979.51 96 $ 04,032.79 [ $ 28,126.16
Home Office Support $ 29,383.97 | $ 814052 | $ 21,24345|9% - LS $ 2124345 | $ -
Final Report/Proj Close-Out $ 38,940.23 1 $ _1,22465|% 3771558 % - LS $ 37,71558 | $ -
Total Indirect Costs: $ 225415550 $ 1,777,208.02|% 47694757 |$ 2,886.64 $ 336,076.26 | $ 140,871.31
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 26648641 % 31,929.36 | $ (5,280.72)| $ 22.50 LS $ 1,000.00 | $ (6,280.72)
[Post Construction Maint. $ 33,318.79 | $ 26,328.89 | $ 6,98990| $ - LS 3 2,500.001 % 4,489.90
Site Co-ordination, Pre-Excav | § 2076344119 185,177.73|$ 22,45668 | $ - LS $ 22,456.68 | $ -
Site Co-ord, FollowUp AsBits | $ 15581844 | $ 147,870.31 | $ 794813 | % 188.85 LS $ 79481319 -
Site Teardown $ 9,152.30| $ - $ 9,152.30{ $ - N/A $ - $ 9,152.30
Misc Open Tasks  (10) $ 476295990]% 468754827|% 75411638 7,154.10 N/A $ 7541163 | % -
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,082.43 |8 65,085.71 | 15,086.72 | $ - | Complete | $ - 15,096.72 |
Direct Costs: LBP Tasks
LBP Comm MtLSupport $ 49275.00 $ 45,062.50 421250 % - LS $ 4,212.50 | § -
LBP Site Co-Ord $ 119,666.18 | $ 47,868.69 7179749 | $ 154.08 96 $ 14,791.75 | § §7,005.74
LBP Assesment $ 240,863.44 | $ 161,309.32 79,554.12 | § 4.40 LS $ 1,000.00 | $ 78,554.12
LBP Abatement Support $ 35244730 | $ 312,198.05 40,249.251% 1,131.06 6 $ 6,786.36 | $ 33,462.89
LBP Scrap/Prep $ 846,069.12 | $ 143,014.08 703,955.04 | $ 187.26 6 $ 1,123.58 | § 702,831.46
LBP Seal/Paint 3 561,312.80 | $ 286,319.45 27499335 $ 2,082.44 6 $ 12,374.66 | § 262,618.69
Fuel/Oll Misc Field Supplies $ 204,485.73 | $ 178,983.94 25,501.79 | $ 363.33 6 $ 2,170.97 23,321.82
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 127,75715 | $ 58,419.81 69,337.34 | § 117.43 6 $ 704.59 68,632.75
Init. Sampling Field work $ 11754431189 83,939.77 33,604.54 | $ 210.21 6 $ 1,281.25 32,343.29
Total Direct Costs: $ 7896035043 6,461,955.88 ] $1,434,980.06 % 11,595.75 $ 153,751.09 1,281,228.97
Fee $ 646,624.87 | $ 646,624.87 (0.00) $ (0.00) -
Task Order Totals $ 1079771640 9% 8,885788.77 | $1,911,92763|$ 14,482.39 $ 489,827.35 1,422,100.28




Project Costs for Current Week by Type
VB - I/70 Phase III

Week Ending 8/25/2006 ~
Task-Desc Extended » . Labor . Per Dl_.l.l', g !qulp:nont_ - Hafqnjla'.ls 3ub¢_=on‘tneu . Aqllytlcal . Other _ Fee
003 Mob/Crew Rotation $ 1,229.52 | $ 283.22 $ 946.30
004 Site Admin/Indirects $ 13,853.47 | § 10,832.21 3 175583 1 % 1,21884 | & 46.58
005 Lodging/Per Diem $ 9,705.58 $ 9,705.58
009 Site Set-uo/Maint. $ 464.50 | $ 464.50
011 Removal $ 2763545 | 8 24,092.89 $ 3,542.57
012 T&D ‘18 4427151 $ 3,946.68 $ 480.46
014 Backfill $ 46,477.34 | § 19,123.10 $ 6,64466 | $ 20,709.58
015 Sod & Seed 3 2,790.25 (| 8 1,571.18 $ 67152 | % 547.54
016 Garden & Flowers $ 1,150.85 $ 1,150.85
017 Rock and Mulch 3 3,29869 | $ 733.42 3 71758 | $ 1,847.69 )
019 Site Coord Follow-up $ 1,04461 | 3 1,044.61 ,
022 FOG & Supplies $ 4,082.42 3 4,082.42
026 LBP Support $ 5523.72 | % 2,606.26 $ 2,156.10 | ¢ 761.35
028 LBP Site Coordinatio $ 1,21387 | ¢ 1,154.74 $ 59.13
031 Site Coordination In $ 610.22 | $ 391.24 $ 218.98
032 Initial Sampling Fie $ 201.33 | 8 201.33
033 LBP Seal/Paint 3 11,37968 | $ 11,379.68

Totals $ 13508862 $ 7782506 $ 970558 $ 1624682 § 3126458 § 46.58 $ - $ - 3



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, August 25, 2006

Task-Desc Extended Labor Per Diem B nt . Materials . Subcontracty Analytical Other Foe
001 Const. Work Plans $ 43180 | $ 431.80
003 Mob/Crew Rotation 3 19467523 | § 106,878.70 $ 87.796.52
004 Site Admin/indirects $ 1,102,31086 | § 784,74787 | § 10184 | $ 187,526.18 | $ 125,099.72 4,835.28
005 Lodging/Per Diem s 470,424.38 $ 470,424.38 $ -
006 Home Office S 8,140.53 | § 8,140.53
007 Final Report $ 122465 |8 1.224 65
009 Site Set-uo/Maint. $ 31,929351($ 28,975.17 S 295418
010 Site Coord. $ 185,177.51 | $ 159,288.11 | § - $ 2205518 | § 3,836.22
011 Removal $ 1,006,21456 | § 778,541.53 $ 21569537 | § 1197767
012 T&D $ 636,121.70 | § 466,855 64 $ 162,20548 | $ 3,112.02 3,048.57
013 Sampling Analysis $ 2938662 | $ - $ 1,767.94 7,248.35 20,370.33
014 Backfill $ 1,905,829.96 | $ 1,157,693.49 $ 269,24890 | $ 478,887.56
015 Sod & Seed $ 586,906.15 | $ 146,014.37 $ 47,068.86 | $ 36,974.65 356,848.27
016 Garden & Flowers $ 65,749.59 $ 65,749.59
017 Rock and Muich $ 26004973 | § 76,661.85 $ 36,307.69 | § 146,897.60 116.03 66.57
018 Post Const Maint. s 2832888 | § 14,315.45 $ 9,405.14 +2,608.29
019 Site Coord Follow-up $ 14787027 | § 145,259.58 $ 2,610.69
021 Community Air Mon. H 47,845.38 $ 2088646 | $ 788.40 16,170.50 -
022 FOG & Supplies $ 178,983.82 1 $ 0.00 $ 3792 | $ 178,915.90 30.00
023 ASARCO Support $ 446839 )8 4,246.81 $ 5749 | S 164.10
025 Lead Assessment $ 161,309.30 { $ 18,468.55 142,842.75
026 LBP Support $ 312,197.92 | $ 169,166.08 $ 68,117.03 | $ 61,174.78 13,740.06
027 Sprinkler System $ 14497622 | § 2,861.83 $ 2,166.81 139,947.58
028 LBP Site Coordinatio $ 4786860 $ 44,285.77 $ 115304 | $ 817.57 1,812.23
028 ASARCO 100 Propertie $ 65,985.69 | $ 85,437.93 $ 547.75
030 Community Meeting Su $ 45,082.47 | 8 - s 702.65 44,359.82
031 Site Coordination In $ 58,419.60 | $ 51,291.20 $ 6,13139 | $ 114.45 882.57
032 Initial Sampling Fie $ 83,93966 | § 44,567 67 $ 152982 (8 246.65 37,595.73
033 LBP Seal/Paint S 28631940 | S 286,319.40
034 BP Preparation $ 14301404 | $ 143,014.04
100 Fee $ 646,624.87 $ 646,824.87
$ 8,885,787.11 § 470468399 § 470,526.22 $ 1,038,020.58 $ 1,222,508.56 728,955.42 74,467.48 - $ 646,624.87




8/26/2006

5:45 PM
Project Variance Report
VB - 1/70 Phase 111
Friday, August 25, 2006
o ] e 0, BTN PR Curremt Unit | Estimated Cost| TotalCostAt | =~ = Varlance

wBS Description ary UNIT 9 ) . costTollm » Complete) Price - '. . Te . Completion | « tive = wndiruz)
001_|Construction Work Plans ] LS 5859.72 431.80 16.9% 2,555.04 2,12374 2,555.04 (4.20)] -0.2%
003_| Mobilization/Crew Rolation 5.00 | EACH 56,926.90 226,005.23 194,675.23 86.1% 45,220.73 31,428.41 226,103.63 98.40 0.0%
004 _[Site Administration and_Indirects 400 [ MTH 217,389.74 1,364,683 1,102,310.86 80.8% 341,061.53 261,835.26 1,364,246.12 __(436.99 00%
005 _|Lodging & Per Diem 400 | MiH 181,719.63 592,583.8 470,424 38 79.4% 148,118.51 12204965 592,474.04 (108.77)]  00%
006_|Home Office Support 4.00 | MTH 16,647 .43 9,363.97 9,140.53 27.7% 7,347.05 247,67 29,368.20 423 0.0%
007_|Final Report 100 L 6,428.74 24,546 60 1,224.65 5.0% 24,492.96 3,268.31 24,492.96 (53.64)]  0.2%
008_|Project Close-Out 1.00| L 715.00 4,393.63 - 0.0% 14,393.63 4,393.63 14,3036 - 0.0%
009 _|Site Set-up/Maintenance 16.00 | WK 7,124.26 26,648.64 31,929.35 100.0% 1,995.58 s 31,629.3¢ 5,280.71 19.86%
010_]Site Coordination 155.00 | EACH 59,901.73 363,452.85 185,177.51 50.9% 234714 178,629.09 363,806.60 353.75 0.1%
611_|Removal Impacted 534,750.00 | SF 285,069.22 1.064,876.00 1,006,214.56 94 5% 199 58,628.39 1,064,742.85 (13305)]  0.0%
012_|T&D of Impacted Soils 8,400.00 | TON 219,756.20 520,539.18 635,121.70 100.0% 75.73 - 636,121.70 11558254 | 22.2%
013_|Sampling & Analysis 24,800.00 | TON 0,320.38 30,687.88 29,386.63 95.8% .24 1,291.58 0,678.21 0.33 0.0%
014_|Restoration 53475000 | SF 473,788.10 1,874,415.30 1,905,829.96 100.0% 356 - 1,805,829.96 "3141466 1.7%
015_|Sod & Seed 155.00 | EACH 187,376.40 704,704.23 586,906.15 83.3% 45456 117,683.12 704 569.26 (13497)] 0.0%
016_|Garden & Flower Bed 155.00 | EACH 1,710.80 1,753, 65,749.59 00.0% 424.19 - 65,749.59 3,996.4 6.5%
017_|Rock, Muich. & Misc 155.00 | EACH 82,562.70 239,357.3 260,049.73 100.0% 1677.74 - 260,049.73 20,692.42 8.6%
018_[Post Construction Maintenance | 534,750.00 | _SF. 101,750.90 3,318. 26,328.88 79.0% 0.06 6,737.85 33,0667 252.06)| -0.8%
019_|Site Coordination Follow-up 155.00 | EACH 59,901.7 111,607.39 147,870.27 100.0% 954.00 - 147,870.2 3626288 | 32.5%
020_|Site Teardown & Demobikzation 100 LS 9,152.30 ,162.30 - 0.0% 9,152.30 9,152.30 9,152.30 - 0.0%
021_|Comunity Air Monitoring 400 | MTH 3,339.70 45811.72 47,84536 100.0% 11,061.34 - 47,845.36 2,033 4.4%
022 _|Fuel, Oil, Misc Field Supplies 96.00 | DAY 64,946.60 204,485.73 176,983.82 87.5% 2,130.76 25569.12 204,552.84 67.21 0.0%
023_|Asarco Support 1.00] LS 1,261.00 81,082.43 4,468.39 55% 8124353 | S 76,775.14 81,243.53 181.10 0.2%
024 _|T&D to Landfill 2.800.00 ] TON 306,530.60 00 - 0.0% - _ B N {1.00)] -100.0%
025_|Lead Base Paint Assesment 450.00 | EACH 143,122.20 61,863.44 61,309.30 61.6% 58162 |- 100,555.78 261,865.08 1.64 0.0%
026_|LBP Support 100.00 | EACH 352,447.30 346,341.30 12,197.9: 90.1% 3 465.02 34,303.70 348,501.62 160.32 0%
027 |Sprinkler Sy 100 LS - 211,875.11 44.976.22 68.4% 211,953.53 66,977.32 211,953.53 78.42 .0%
028_|LBF Site Coordination 100.00 | EACH .00 19,666.11 47,868.60 40.0% 19672 71,803.20 19,671,680 5.69 ).0%
029 |ASARCO 100 Properties 100) L 00 1.00 65,985.69 100.0% 65,965.69 - 65,085.69 65,984.69 | 6506468.6%
030_{Community Meeting Suppart 100{ L .00 49,275.00 45,062.47 91.5% 49,24860 — 418613 48,248 60 (26.40)  0.1%
100 |Fee [ 183.020.00 646,624,687 646,624.87 100.0% 646,624.87 - 646,624.87 - 0.0%
031_|Site Coordination Initial Sampii 00 L $0.00 $127,757.15 $58,419.60 45.7% $127,832.83 $69413.23 $127,832.83 $75.68 0.1%
032_|Initial Sampling Field Work 00| L - 1.00 83,939.66 100.0% 83,939.66 - 83,930.66 83,938.66 | 8393866.1%
G33_|LBP SealiPaint 00 L - 561,312.80 266,319.40 51.0% 561,410.59 275,091.19 561,410.59 97.79 0.0%
034_|LBF Preparation 100 L - 848,969.12 143,014.04 16.5% 846,236.93 703,222.69 846.236.93 73219 0.1%

Totals 100 LS § 3,056,172.25 $ 10,797,716.40 $ 8,885,787.11 82.3% $ 3,298,180.58 § 2,276,346.17 $ 11,162,133.29 § 364,416.89 3.4%
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